ACTIVE PROJECTS FUNDED BY THE RMC, Status as of July 7, 2006 (Sorted by Project Name)

Project Applicant RMC Project Description Project Status Project Acquisition Funding
Name No. Category (Acres)
Alhambra Amigos de 3264 Preparation of an initial feasibility as- Comments on the draft report have Planning 0 $40,750
Wash Natu- los Rios sessment for naturalization of Alhambra been submitted.
ralization Wash. The study will analyze historic
conditions and current flows to evaluate
the feasibility of recreation and habitat
improvements along the segment of the
wash between Walnut Grove and the
Rio Hondo.
Anaheim City of 3576 The Burris Pit/Anaheim Coves project is The City has completed the lease Planning + 0 $841,610
Coves/ Anaheim the development of a trail with landscap- | agreement with the water district. A de- Development
Burris Pit ing and interpretive elements around a sign team has been selected and the
Park Devel- recharging pond in the City of Anaheim. environmental work is ahead of sched-
opment It is a collaborative project between the ule.
City and the Water District. The City of
Anaheim and the Orange County Water
District (OCWD) have entered into a
partnership, allowing the City to develop
recreational uses at the site of one of
the District's ground water recharge
basins, known as the Burris Pit. The first
phase of work will largely consist of re-
furbishment of existing landscaping with
native vegetation and irrigation, parking
for 12 cars, asphalting and fencing the
road, fencing to separate public use
areas from the water, picnic tables,
benches, barbeques, interpretation
signage and entry improvements.
Arcadia Amigos de 3268 Assessment of feasibility for removing Grantee revisions include adding infor- Planning 0 $152,523
Wash Resto- | los Rios approximately 2,400 linear feet of con- mation on the Racetrack portion of the
ration Feasi- crete lining in the Arcadia Wash, includ- project based on the latest proposal of
bility Study ing hydrologic assessment, geomorpho- | Caruso for the Santa Anita Shops.
logic study, assessment of golf course These edits and additional information
impacts, and hydraulic design. will be submitted to stakeholders for
comments. Once comments have been
received from stakeholders the final
draft will be submitted to RMC in June.




Azusa River Watershed 3260 The Azusa River Wilderness Park is a The Taylor parcel has been purchased Acquisition (+ | 39.9 $1,284,920
Wilderness Conserva- project to create a passive park on the by the City of Azusa and the El Encanto Planning +
Park Acquisi- | tion Author- north end of the City of Azusa at the site has been acquired by the WCA. Develop-
tion ity beginning of San Gabriel Canyon. The Ranger Services are being provided by ment)
envisioned park is 89 acres in size with the Mountains Recreation and Conser-
acreage on both sides of the San vation Authority who are patrolling and
Gabriel River. There are opportunities to | doing minor upkeep of the park. The
work with a variety of agencies and to minor refurbishments are in the design
connect to several trails that travel into and permitting process. The WCA has
the Angeles Forest as well as the San awarded a contract for Planning & De-
Gabriel River Bike Path that travels the sign of the Park to Blue Green Consult-
length of the river and whose terminus is | ing with the planning beginning in June.
in Seal Beach.
Azusa River Watershed 3596 Planning and Implementation for the The Grant documents are in process of Planning 0 $875,945
Wilderness Conserva- Azusa River Wilderness Park. This execution and the Design Team is on
Park Plan- tion Author- process will produce a plan for the board and beginning work.
ning and ity Azusa River Wilderness Park with spe-
Implementa- cific Plans for the El Encanto property.
tion - Prop
40
Bellflower City of Bell- | 3238 This project will create a recreation area | Acquisition of the tax-default parcel was Planning + 0 $300,000
Riverview flower fronting the San Gabriel River. The pro- completed 12/28/05. Conceptual Plans Develop-
Park ject will provide a natural, riverfront envi- | have been reviewed by the City Council ment
ronment serving not just the residents of | and the RMC. These were submitted to
Bellflower, but numerous communities SCE for review and comment, and re-
located up and down river. Proposed vised plans based on SCE comments are
improvements include a paved bikeway, now back at SCE for review. Once SCE
biscobr .- landscaping, park benches, lighting, and | approves the conceptual plans, they will
informational signing. A direct link to the be forwarded to PUC for approval, then
San Gabriel River bikeway will be cre- SCE and the City can enter into a sub-
ated, as well as linkage to the City of lease for the 11 acres, ensuring land
Bellflower West Branch Bikeway cur- tenure. Amendment 3 has been proc-
rently in the preliminary engineering essed to update the budget and timeline,
phase of development. Funds not used and to include redirection of $200K from
for acquisition were redirected from RMC 3261, as City has purchased 3.9
3261. acres of property for the Park. This ex-
tension was approved by the RMC Board
on 3/20/06.
Gateway Cities Bikeway Gateway 3252 This plan will coordinate, prioritize and To date the Steering Committee has Planning 0 $250,000
Counichl of Governments Plan- Cities ) cpmprehenswel_y evaluate the regllonal reviewed c_onsyltant approach g_nd
) 1 v Gateway Council of bikeway needs in the Gateway Cities toured project in Paramount. Cities are
Bike Trall and G - Cities Govern- area. Conceptual plans are underway beginning review of possible RMC ob-
ments and negotiations with public agencies jectives along the pathway. Field review,

- =

related to right of way development
components continue.

review of applicable plans, policies and
documents are 50% complete. Aerial
survey has been conducted and base
map preparation is in progress. Discus-
sions ware also in progress with MTA as
to allowable uses of property. Amend-
ment of scope of work and timeline are
needed.




San Gabriel Valley Brownfield San 3251 Brownfields in the San Gabriel Valley Inventory of Brownfield sites is complete | Planning $250,000
Study-San Gabriel COG area were identified for possible but yielded a smaller number of sites
Gabriel Val- Valley open space and economic development | than anticipated. Staff is working with
ley Council of opportunities. Currently, ranking of the the grantee to identify the most benefi-
Govern- sites for future development as open cial adjustment to the scope of the re-
ments space uses is underway and the project maining work. No further work has been
Brownfisld Inventory ond Asyesimant Prajoct should be complete in Fall 2006. Ap- completed since the previous report. A
proximately $65,000 funding will be re- grant amendment for classification and
turned to the RMC due to a smaller extension of performance end date will
scope of work than originally antici- be processed.
pated.
Capital Pro- Mountains 3601 At the direction of the San Gabriel and Services provided under this grant in- Multiple $353,538
Project Management ject Man- Recreation Lower Los Angeles Rivers and Moun- cluded project management for RMC Category
agement and Con- tains Conservancy (RMC) Executive workprogram grants. Project Manage-
Services servation Officer, the MRCA shall perform project ment services included development of
Authority management tasks for projects on the project concepts with applicants, nego-
RMC Workprogram. tiations regarding the scope of work and
budget, administration of grant agree-
ment and close out of projects.
Project Management City of Long City of 3593 The Long Beach Project Services Man- 5/18/06 the grant has been redirected Multiple $100,000
Beach Pro- Long agement grant is to the City of Long from WCA 320004 to this RMC grant. Category
ject Man- Beach Beach Real Estate Division for services The executed grant was sent to the
agement on acquisition. State for certification on 5/17/06.
Services
Compton Los Ange- 3599 The grant will provide funding to RMC Board approved a grant of $50,000 Planning + $50,000
No Photo Creek les and LASGRWC for implementation of the to fund ongoing implementation strate- Develop-
San Compton Creek Watershed Manage- gies for the watershed plan ment
Gabriel ment Plan and to build local capacity to
Rivers Wa- plan for, manage, and construct water-
tershed shed projects within the plan territory.
Council
Compton City of 3246 The project is a multi-use recreational A draft report has been prepared and Planning $100,000
Creek Re- Compton facility consisting of 3.3 miles of trails comments have been submitted to the
gional Gar- along Compton Creek connecting consultants.
den Park nearby parks, nature classrooms, and
nature preserves within the watershed.
The project includes bike paths, walking,
jogging and hiking trails, equestrian
trails, a native plant arboretum, nature
classrooms, tree planting and security.
Coyote and County of 3213 This project is to develop a watershed Two of the technical memos are at 90% Planning $150,000
Carbon Orange plan for the Coyote and Carbon Creek completion, Existing Conditions & Op-
Creeks Wa- Watershed, a tributary of the San portunities and Constraints. The series
tershed Gabriel River, in order to maintain, re- of existing conditions maps is nearly
Management store and enhance a healthy 155 square | complete. Participation in the bi-monthly
Plan mile watershed. workshops has been strong 30-40 City,

nonprofit & agency representatives. The
project is on track to be completed in
January '07.




Coyote City of 3584 The Coyote Creek Bike Trail Connection | The City is nearing completion of the Planning + $250,000
Creek Bike Cerritos to Cerritos Regional Park is a project design process and is moving forward Develop-
Trail Con- that will enhance the two accesses to with its permits with LA County Flood ment
nection to the Coyote Creek Bike Path. RMC staff Control District.
Cerritos Re- has been working successfully with the
gional Park City of Cerritos in defining the gate-
way/access area to Coyote Creek. The
improvements include an improved
gateway at Shoemaker Street, a pedes-
trian ramp for ADA access, and trail
identification signage. There would be
new fencing from the improved gateway
on Shoemaker to the City’s mainte-
nance building.
Coyote Trails 4 All 3580 The Coyote Creek Regional Trail Sys- There have been three planning commit- Planning + $250,000
Creek Re- tem project is an assessment of the tee meetings with representation from Develop-
gional Trail Coyote Creek Bike Trail as well as sign- many of the cities, agencies, business ment
System Im- age and some greening projects. and organizations along Coyote Creek.
provements There have been three field trips to do a
ground truthing assessment of the trail.
The mapping is proceeding and is at
about 70%. The agreement to share GIS
data from the County of Orange is in
place. The planning has begun for the
Bike fairs in the parks that will precede
the community stakeholders workshops.
Coyote City of Los 3318 The Coyote Creek-Los Alamitos Im- . The City has been working with the Planning + $1,440,000
Creek-Los Alamitos provement project is the creation of a RMC staff and SCE staff, negotiations Develop-
Alamitos park out of an underused space along produced a short term lease. The parties ment
Improvement Coyote Creek. This project will also add are working together to go forward to the
Project to other improvements along Coyote PUC to negotiate a long term lease. The

Creek with the ultimate goal of greening
this tributary of the San Gabriel River.

City has hired Withers and Sangren to
develop the design of the park, concept
designs completed and being reviewed.




Dominguez
Gap Wet-
lands Resto-
ration Multi-
use Project

County of
Los Ange-
les De-
partment of
Public
Works

3232

The Dominguez Gap Wetlands Multiuse
project proposes to modify two existing
retention basins located on each side of
the Los Angeles River to create 12
acres of functional wetland and riparian
habitat, improve water quality and re-
charge, create passive recreational fa-
cilities, including trails, shade structures,
and interpretive signage, along with
providing educational features, and im-
prove aesthetic values. Furthermore,
this project provides direct access to the
51-mile Los Angeles River Parkway.
Funding for construction is not recom-
mended at this stage since the project is
still in the planning phase. In fact, the
Deforest Park project and this project
may be combined to make more effi-
cient use of funds that may be provided
by the Coastal Conservancy.

Plans are at 100% completion and work
has begun on design of interpretive sign-
age for the Project. Bids are expected to
be received on May 23,2003. Notice to
proceed will be issued once contractual
details are resolved.

Planning +
Develop-
ment

$200,000

Dominguez
Gap/De For-
est Park
Restoration

Los Ange-

les County
Flood Con-
trol District

3583

This project provides for several options:
1- Extend wetlands in the northern .5-
mile of the basin and restore marsh and
low riparian habitat. Construct small
interpretive center, improve walkways,
and add interpretive signage. Selectively
remove exotic trees and shrubs and
replace with high riparian woodland
trees. Restore southern .75-mile as na-
tive scrub and riparian habitats. CH2M
hill feasibility study completed June
2002. ($2.2 million); 2: Option 1 with
enhanced water supply from the LA
River ($6.3 million); 3: Revise grading of
site to flow from north to south for the
entire length of the basin for wetlands
and diverse habitats. Enhance water
supply from LA River or CalTrans 105
Source.

This project is still pending an agree-
ment between Los Angeles County
Flood control District. and the City of
Long Beach. An application for funding
under the River Parkway Grant Program
is currently being reviewed by the Re-
sources Agency

Planning

$100,000

Duck Farm
Geotechnical
Studies

Mountains
Recreation
and Con-
servation
Authority

3273

The grant provides for geotechnical
sampling on the Woodland Duck Farm
property and independent analysis of
the sampling results. The primary deliv-
erable, a geotechnical report on the
porosity of the underground strata will
determine the feasibility of groundwater
recharge at the site.

The final results of testing have been
reviewed by the Los Angeles County
Department of Public Works. The report
indicates that the area tested is not suit-
able for groundwater recharge. These
findings will be used by the site master
plan consultant team.

Planning

$146,756




Duck Farm Watershed 3243 The purpose of this project is to create a | The first phase of the planning is almost | Planning $330,000
Planning Conserva- Master Plan for the Woodland Duck complete. Input from stakeholders has
tion Author- Farm property. The products of the been gathered and is currently being
ity Phase 1 planning will be community analyzed for use in the development of
outreach and visioning, data gathering design alternatives. The review of con-
and analysis, feasibility Studies for ac- cept alternatives is underway and input
cess, circulation, watershed improve- from stakeholder is being sought. A
ment projects etc., identification of fea- public meeting to review the draft alter-
sibility analysis needs, commencement natives is planned for July 15, 2006 at
of an Interim Public Use Plan, and rec- San Angelo Park.
ommendation for funding strategies and
opportunities. The plan will incorporate a
finding under CEQA.
Duck Farm Mountains 3274 The grant provides for CEQA documen- This grant has been redirected to plan- Planning $45,331
Traffic Stud- Recreation tation; a traffic study on the Woodland ning and/or improvements for the pro-
ies and Con- Duck Farm property and for professional | ject.
servation services related to the project. The
Authority CEQA documentation is required under
state law for the project. The traffic
study will assist in determining the limi-
tations on public access and establish
threshold for limited access by RMC and
W(CA staff. The grant also funds legal
services associated with review of
easements on the property.
East Los County of 3259 Assist in creating a sustainable, educa- The Board of Supervisors has approved Planning + $500,000
Angeles Los Ange- tional water feature connecting the plaza | the budget for this project. Final design Develop-
Civic Center les through open space of the fountain is pending approvals by ment
Improve- the Health Dept. and other permitting
ments agencies.




Edens Lost Media and 3587 This project is to produce a segment in The filming is complete. The first two Interpretation $74,500
and Found: Policy Cen- an episode of Edens Lost & Found on segments of the PBS series, " The Re-
Emerald ter Founda- the Emerald Necklace & create a birth of its Cities and Visionary Leaders",
Necklace tion of Cali- Teacher's Curriculum for the video with was shown on May 18th & May 25th.
fornia Amigos de los Rios. This will utilize The Chicago episode followed by the
Amigos's community outreach, with the Philadelphia episode with the LA epi-
local schools and park programs as a sode to air sometime in the fall.
companion to the film. Both of these
products will utilize and enhance the
interpretive themes and goals of the
revitalized parks of the Emerald Neck-
lace, emphasizing sustainable practices
and choices.
El Dorado City of 3263 The El Dorado Nature Center Renewal Grantee has executed its grant agree- Planning + $327,000
Nature Cen- Long is a revitalization of the acreage not ment and choose a consultant from the Develop-
ter Renewal Beach utilized currently by the nature center. A RFP process. The work will be done in ment

master plan has been completed calling
for the restoration of the El Dorado Park.
The project is to refurbish the site as a
demonstration riparian, riparian wood-
land, riverine, oak woodland, and
coastal sage scrub habitats through
selected removal of exotic plants, thin-
ning of heavily wooded areas, and plant-
ing of natives. The life cycle of current
plants are nearing an end. Native in-
sects and animals are scarce due to
lack of food and shelter. The lakes are
eutrophing, as they are a closed system.

conjunction with a stream restoration and
slated to be completed by June 2007.




El Dorado City of 3208 The City of Long Beach will study the The initial feasibility study is complete Planning $100,000
Regional Long feasibility of bringing the urban run-off and the City staff has reviewed and
Park Wet- Beach flow of the San Gabriel River through El commented on the draft. The final report
lands Feasi- Dorado Regional Park, Nature Center, is completed and the final minor edits
bility Study and proposed Wetlands to make the are being completed prior to the printing
park's lake and stream systems part of of the final report and presentation to
the San Gabriel River System in a 2.3- the RMC.
mile long riparian habitat. The partially
developed northwest corner of the Re-
gional Park would be developed as wet-
land to help remove pollutants, and
natural riparian habitat would be re-
stored along the stream. Picnics and
events would be scaled back to prevent
undue disturbance,
Ferguson City of 3566 The Ferguson and Wildwood properties The appraisals of Ferguson and Wild- Acquisition (+ $50,000
and Wild- Glendora are two large, diverse open spaces in wood Canyons are complete. The state Planning +
wood Pre- the foothills of the San Gabriel Moun- review of the appraisals for Wildwood Develop-
Acquisition tains. This grant will pay for the apprais- and Ferguson are complete and sup- ment)
Expenses als and appraisal reviews enabling the ported. The work for this grant is now
City of Glendora and the City of San completed, with the request for payment
Dimas to seek funding for acquisition. and a final report the final tasks to be
completed.
Galster Park City of 3229 Amendment of 5/16/05 changed scope As of April 2006, construction is under- Planning + $476,000
Project West Co- of work. Funds previously earmarked for | way. The RMC approved modifications Develop-
vina improvements to the hill top Boys Camp | to the work plan and the project is ex- ment
($150,000) to be relocated to the family pected to be completed on schedule.
camp, making it a fully functional ADA
accessible campground. The trails, rest-
rooms, and signage will be upgraded.
Landscaping will also be enhanced with
native plants. Plans are 100% and bid-
ding to select a contractor is underway.
Gibson Park City of El 3337 Part of the Emerald Necklace, Gibson Amigos continues with to work on devel- Planning + $433,500
Habitat Monte and Park grant from the RMC will fund native | opment of construction drawings for the Develop-
Plantings Amigos de landscaping, an outdoor interpretive Park. ment
los Rios kiosk and an outdoor classroom where

visitors and school children can learn
about the natural history and resources
of this area of the watershed.




Gordon-Mull City of 3223 Gordon-Mull is a 42 acre acquisition The appraisal and the state review of Acquisition (+ | 42 $2,500,000
Glendora which provides for the protection and the appraisal are complete. The plans Planning +
enhancement of two blue-line streams for the alternative waterline have been Develop-
and connected wetlands, sensitive plant | reviewed by the City and RMC staff. The | ment)
communities. A hiking trail is proposed, City Dept. of Public Works is working
a small house will be refurbished as a with the owner's engineer to design the
nature center and a habitat/restoration waterline and easements for the water-
plan would be prepared and imple- line realignment.
mented with Glendora Community Con-
servancy.
Graham North East 3340 This grant will fund improvements to an NET has submitted applications for per- Planning + 0 $50,920
Elementary Trees existing alley used to access Graham mits and is waiting for approval before Develop-
School Wa- Elementary by parents and school chil- proceeding. ment
tershed Edu- dren. Funded elements include land-
cation Trail scaping and interpretative signage as
Phase Il well as an environmental art project to
be conducted by the children of Graham
elementary.
Green Vi- Watershed 3240 The product of this grant is a framework Grantee has completed Phase | and Multiple 0 $500,000
sions- Habi- Conserva- for the Green Visions Plan. The deliv- received an extension on the Bridge Category
tat, Trail and tion Author- erables included a plan inventory, online | Funding Phase. They have released
Recreational ity plan library and map, data scan and the both a Target Species Report and
Access Plan analytical framework and workshop. Recreational Assessment planning re-
ports. Work on the development of GIS
and related tools is on-going.
Green Vi- Watershed 3568 This Phase Il project is to implement the | This grant provides funding for Phase Il Multiple 0 $500,000
sions Phase Conserva- major tasks identified in the Phase | of Green Visions which will include the Category
1l tion Author- framework, to identify and assess op- development and release of specific GIS
ity portunities for habitat conservation and tools related to target species, park and

restoration, open space acquisition and
recreational facilities development, and
watershed protection efforts. The GIS
planning tool and data sets will also be
created. To retain its utility, the data
infrastructure associated with this tool
will need to be managed. This phase of
the project will span at least two years,
with a start date of January 1, 2005.

open space data, hydrological modeling
information, and other essential plan-
ning tools.




I

Wetland Recovery Project
Mapping Needs (Sept 2004)

Approanmate Geographic
Scope of Mapping Aclivities
(San Gabriel and iower Los
Argeles River walersheds)

Habitat Au- California 3233 This project is to put together a curricu- This grant has been redirected to the Interpretation $20,000
thority Com- Native lum to train the trail and program volun- Puente Hills Habitat Authority which now
munity Out- Habitat teers (Docents) on the Puente Hills has the staff to facilitate the work to be
reach & Endow- Landfill Native Habitat Authority proper- completed.
Education ment Fund ties.
Historical Southern 3556 This project will: 1) Define and prioritize The project team met over the last quar- Planning $148,000
Ecology of California historical research questions to meet ter and refined the scope of work for the
the RMC Coastal restoration and management informa- project based on the overall stated pro-
Territory Water Re- tion needs; 2) Develop historical data ject goals. The revised work plan in-
search archive and database; 3) Develop initial cludes a refinement of the spatial and
Project land use history map and timeline; 4) temporal scope of the analysis that will
Digitize and georectify key historical ensure we complete the project by De-
data sets; and 5) Assess the relative cember 2006. The revised plan was
value of different historical data sources | submitted to the RMC for review and
to answer pressing environmental man- comment. The project team met with
agement questions. the Habitat and Science Advisory Panel
(HSAP) in January 2006 to review the
revised scope of work. During the 1st
Qtr 2006, the project team completed
elements of the first four project tasks.
In January 2006, the team met with the
Habitat and Science Advisory Panel
(HSAP) to discuss the overall scope and
approach to the project. The HSAP
generally agreed with and supported the
direction of the project team. Through-
out the past quarter, the team has com-
piled extensive maps on the topography,
land use, soils, and geology of the wa-
tershed. Over the next quarter, the pro-
ject team will meet with the Stakeholder
Group (on May 3, 2006)
Invasive Los Ange- 3359 Undesirable invasive non-native plants Inspection and reapplication of herbicide Planning + $36,000
Weed Con- les and will be selectively controlled by targeted is ongoing as part of the eradication Develop-
trol in Ripar- San herbicide applications, requiring minimal | process. ment
ian Habitat of | Gabriel cutting and biomass reduction, per-
San Gabriel Rivers Wa- formed by Riparian Repairs, a licensed
Valley tershed pest control business, as subcontractor
Council to the Watershed Council, extending

and expanding previous habitat restora-
tion work initiated during the year 2000
to: Rio Hondo Riparian Corridor, San
Gabriel. River channel at Whittier Nar-
rows, Whittier Narrows Nature Center,
Santa Fe Dam Basin and San Gabriel.
River channel in Azusa, and Eaton Can-
yon Nature Center.
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La Mirada City of La 3225 The project would plan for 1): The re- An agreement between Los Angeles Planning $150,000
Creek Resto- | Mirada moval of numerous sick and dying trees, | County Department of Public Works and
ration Plan- replanting of native species, leveling of the City of La Mirada to conduct the
ning turf along trail at Oak Creek Park, planning is pending. Planning will pro-
revegetation of additional areas, rebuild ceed once the agreement is signed.
of amphitheater at Creek Park, and in-
terpretive signage regarding the wildlife
and native vegetation in the area. 2)
:Replacement of two bridges damaged
by previous storms, repair horse trail
paths and plant native vegetation along
the sides, reslope the path to the public
restroom facilities (ADA), and install
three stormceptor devices along La
Mirada Creek to keep pollutants for en-
tering the stream.
La Verne La Verne 3367 The La Verne Open Space project is an The LVLC has engaged a consultant and Planning + $208,000
Open Space Land Con- enhancement of open space being pur- has begun the planning process with two Develop-
ANF Con- servancy chased by the City of La Verne in the stakeholders meetings. The Conservancy | ment
nection (Pro- Marshall Canyon Area of the San & the Mia Lehrer have begun the prelimi-
ject 1) Gabriel Foothills. The La Verne Land nary designs and is looking into drainage
Conservancy will operate and maintain issues on the properties.
the property. There will be trailhead
signage, improvements and interpreta-
tion to the local students and community
groups.
Laguna Lake | City of 3222 The Laguna Lake project in the City of The lake has been refurbished with a Planning + $500,000
Park Master Fullerton Fullerton is a restoration of a park de- new filtration system and is currently be- Develop-
Plan signed and utilized since the 1950's. ing stocked by Dept. of Fish & Game. ment

The Coastal Conservancy and the RMC
are working on reviving the fishing lake,
the pathways and landscaping along the
lakeside. The renovation will include a
new parking lot, outdoor classroom,
restroom, picnic areas, fishing piers,
ADA accessible walks and ramps, re-
alignment and regarding of park trails,
addition of retaining walls and new land-
scaping and irrigation. The RMC Grant
will support a combination of grants and
fund the master plan, refurbishment of
the trail and landscaping on one side of
the lake.

The master plan is completed, with City
and RMC staff prioritizing the phases and
beginning refurbishment of the trail and
landscape in the next quarter.

11




T = | Lario Creek County of 3231 This grant will provide planning funds for | The planning consultant has developed $125,000
Barren stream bank Enhance- Los Ange- stream bank stabilization and restoration | two concept alternatives for the re
Arundo donax patch ment Project | les De- while increasing the channel’s ability to alignment of Lario Creek. Review of the
Castor boan patch partment of divert water for groundwater replenish- two alternatives by Los Angeles County
f Public ment. Stream bank stabilization and Department of Public Works is still in
Works restoration will be accomplished using progress.
bioengineering techniques, removing
invasive vegetation, and revegetating
with native plants. Enhancing and re-
storing the vegetation will also promote
ecological diversity, provide additional
wildlife habitat, and increase its educa-
P e - L. an tional value. The resulting project will
- | [T | contribute significantly to the recrea-
N tional opportunities for the communities
Exotic Vegetation, Erosion and Debris Issues of South El Monte, Pico Rivera, Whittier,
and other nearby communities. The site
is proposed to be open to the public to
enjoy the low impact recreational ameni-
ties and educational opportunities.
Lashbrook City of El 3372 Lashbrook Park is a creation of a park The bio swale zone has been completed, Planning + $71,000
Park Monte out of unused land along the Rio Hondo the trail construction is complete along Develop-
River. The land is owned by the US with the watering system and some plant- | ment
Army Corps of Engineers. Lashbrook ings. The park is complete and was
Park will be developed into a neighbor- opened on January 28th, 2006.
hood park and rest stop for the bike trail
on the Rio Hondo River. The existing
vacant property will be landscaped with
trees and turf, new fencing, security
lighting, and picnic benches. A grant
was applied for through the LA County
Regional Park and Open Space Bond
Act. The RMC funded portion is for na-
tive landscaping in staff expertise.
Legg Lake County of 3373 This grant will provide restoration of an The RMC & County Parks have proc- Planning + $500,000
Fishing Pier Los Ange- area of North Legg Lake by implement- essed a second amendment to the grant. Develop-
les De- ing a shoreline restoration program The Dept of Fish & Game is requiring an ment
partment of which includes ADA parking, an access updated biological survey, which will take
Parks and walkway and ramp, an informational up to 8 weeks. The new project end date
Recreation kiosk and native landscaping. will be June 30, 2007. 90% construction

review plans (NIC landscaping), the bio-
logical survey and technical specifica-
tions were received by RMC on 3/23/06.
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Lemon City of 3374 There are flood improvements and a contractor has been selected and Planning + $225,000
Creek Walnut clearance of the creek area that need to | demolition work has begun. Develop-

be completed, past flood control meas- ment

ures have uprooted concrete preventing

the natural flow of the creek.
Long Beach Aquarium 3570 This grant facilitates the completion of Project is on hold pending resolution of Planning + $1,322,000
Aquarium of the Pa- the “Long Beach Aquarium Expansion land tenure with the Federal Government. | Develop-
Watershed cific Project - RMC 3257” for design and The Long Beach Aquarium expansion ment
Exhibit Ex- planning. The project includes construc- project is a creation of a classroom and
pansion Pro- tion and installation of a LEED certified interpretive exhibits that are focused on
ject classroom, native landscaping, a public the San Gabriel and Los Angeles River

exhibit at Pier Point Landing and a wa- Watersheds. The Aquarium has ongoing

tershed exhibit consisting of watershed fundraising and grant applications for

tables and interactive interpretive dis- further funding due to construction cost

plays. The “green” classroom, which will increases. The Aquarium has joined the

be certified at LEED Platinum level. The City of Long Beach's Green Building

project is moving forward, with the ex- Team to help implement green building

ception of the green classroom con- policies. The permit process and land

struction. The City of Long Beach has swap with the City of Long Beach is mov-

requested assistance of Congress- ing forward. The exhibit planning is mov-

woman Millender-McDonald for quick ing forward in the next quarter with a

resolution with the National Park Service | stakeholders meeting, utilizing the new

regarding the land exchange to facilitate | exhibit designer on the Aquarium's staff.

the location of the classroom. Selection Contractor proposals are under review

of a contractor and groundbreaking Spring 2006.

originally planned for August 2006 have

been delayed.
Los Angeles City of Bell 3380 Enhancement and rehabilitation of the Kick off for the construction was held at Planning + $200,000
River Bike- bikeway path to include removal of di- the April Earth Day event for the Los An- Develop-
way Path lapidated chain link/barbed wire fence, geles River. The City of Bell will be im- ment
Enhance- installation of native California vegeta- proving the path from Gage to Fostoria
ment and tion, drip irrigation, decorative wrought Street along the Los Angeles River in the
Rehabilita- iron fencing and river rock. The City has City. The RMC funds provide native
tion contracted LA DPW Watershed De- plantings, irrigation and river rock hard-

partment to conduct all work. 100%
plans have been generated and the
project is expected to be complete by
late 2006. Funds from LA Watershed
and Resources Agency are also being
used to develop adjoining sections of
the bike trail with the same design com-
ponents, running through Bell and into
City of Cudahy.

scape between Gage and Florence. LA
County Watershed is the subcontractor
for both Bell and Cudahy. 100% plans
were provided to RMC for review on
2/1/06. RMC has revised timeline, but
end date, scope of work and budget re-
main same, so no amendment neces-

sary.
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tions to the LA River Bike Trail. RMC
board approved $250K to complete
construction

Lynwood City of 3226 Lynwood Meadows project will rehabili- The grantee is in the process of complet- Planning + $562,379

Meadows Lynwood tate a vacant city-owned property as a ing the design plans. A comprehensive Develop-
park. The project is located in a densely | Workplan is in place for the development ment
populated community. The majority of of the park. A time extension has been
the park is proposed to be open space, processed for this project.
with a shaded picnic area, a tot lot and
basketball courts. Alternate funding has
been identified for non-passive compo-
nents. The City will utilize native vegeta-
tion and open space components in
compliance with RMC requirements.

= —— = 2 . ST
" - Sk FEB 24 2003 °
LSRN e

Maywood North East 3394 Funding will provide for an enhanced Development and review of concepts for Planning + $208,254

Bikeway Trees and naturalized bikeway access with this project is ongoing. NET is working Develop-

Access native planting, permeable surface, with the City of Maywood to coordinate ment
bench seating, and other amenities on the Bikeway improvements with street
the north side of Slauson Avenue at the improvements by the City. The next
LA River. The project is identified in the round of design review is scheduled for
Los Angeles River Bikeway and Green- the coming weeks
way Planning Study.

EVERY CHILD DESERVES A FLACE TO PLAY . Maywood City of 3395 The project has taken abandoned indus- | Grant agreement has been executed and Planning + $250,000
PLLASE KN L% 08 CTLTERATY TI CHTMTasg (8 WAy wooss B armcnT Fass Riverfront Maywood trial and Superfund sites and converted work has begun on the project. Expected | Develop-
Park them into a riverfront park with connec- completion date is June 30, 2006. ment
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Mines Ave- City of Pico | 3269 Bike lane enhancements including re- The final design plans were reviewed by Planning + 0 $280,118
nue Bike Rivera surfacing the bike lanes, curb and gutter | the RMC and are being submitted to the Develop-
Lane Im- reconstruction, striping and signage. City Council for approval. The construc- ment
provement tion documents will be generated next.
Project Work is expected to be completed within
the contracted timeframe.
Monrovia City of 3204 The City of Monrovia has a Hillside Wil- The City of Monrovia has received a Acquisition (+ | 20 $810,000
Hillside Wil- Monrovia derness Preserve of over 800 acres. report from DGS supporting the ap- Planning +
derness Pre- This project is to purchase additional praisal of the first identified parcel and is | Develop-
serve parcels. The City staff has a list of iden- | moving forward in adding the 10 acres ment)
tified properties based on location and parcel to the preserve. This acquisition
connection value for incorporation into will leave the City funds to purchase
the Preserve. more acreage in the Preserve.
NASA Park City of 3419 The site is a former parking lot for the Landscaped architect was selected in Planning + 0 $250,000
Downey Boeing Company, Rockwell and other June, 2005, and conceptual design ap- Develop-
defense contractors at the former NASA | proved at that time. Grantee has re- ment
site. The project includes trailhead and quested a meeting for mid May 2006, as
trailside facilities: restrooms, shade many changes have occurred in the
structure for educational purposes, scope. Staff will meet with them to re-
benches, trashcans, drinking fountains solve. City still anticipates taking project
and bike racks. The trail to be used by to bid in June/July 2006
walkers and joggers will be enhanced
with trees providing a canopy for shade,
the creek like swale system and natural
vegetation. The interpretive signage will
provide information on the process be-
ing used to clean the storm water. The
City plans to develop a combination low-
impact/high impact recreation area with
ball fields and a walking trail.
Native Habi- Puente 3602 The Native Habitat Docent Manual is a The Grant documents are in process of Interpretation | O $26,000
tat Docent Hills Land- project that started out with the Habitat execution and the Habitat Authority has
Manual fill Native Fund and has been redirected to the begun its work.
Habitat Habitat Authority due to their capacity to
Preserva- complete the work at this time.
tion Author-
ity
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Native Land- Rancho 3585 To develop and a run a workshop for Based on a action by the RMC board in Multiple $5,212
scape Work- Santa Ana landscape architects, park planners, May, 2006, two further workshops will Category
shop Botanic park maintenance, and others interested | be conducted in September, 2006.
Garden in native landscape.
Native Plant Friends of 3571 The project with the Friends of Seal The grant agreement has been exe- Planning + $25,000
Garden Trail the Seal Beach National Wildlife Refuge will re- cuted, the plans are complete. The Develop-
Restoration Beach Na- store their native plant walk trail on site. Friends have asked to be released from ment
tional Wild- It will define and improve the trail in or- their grant due to a timing issue. Staff is
life Refuge der to provide for easier access for working with the Friends to ensure them
handicapped visitors and the general that there is enough time to complete the
public; achieve a more professional work by Dec 2006.
appearance, and provide for ease of
future maintenance.
Native Plant Rancho 3422 This grant provides funding for devel- The grantee has begun work on the pro- Planning + $52,788
Palettes for Santa Ana opment of a list of native plants that can | ject and is in the process of obtaining Develop-
the San Botanic be used as suitable vegetation palettes permits to collect samples of vegetation ment
Gabriel River | Garden for establishment of native plants in the in the San Gabriel River Watershed.

San Gabriel River Watershed.

Work continues on the project.
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Oak Canyon City of 3425 The project proposes improvements to The improvements to the Oak Canyon Planning + $6,050
Nature Cen- Anaheim the interpretive trail and nature center Nature Center are small but critical to Develop-
ter entryway and outdoor amphitheatre. implementing the Interpretive Plan for the | ment
The nature center is a 58-acre natural park. The grantee has completed the
park with a year-round stream, Walnut installation and will be submitting pay-
Creek, three adjoining canyons, and ment request and final reports.
over four miles of hiking trails that trav-
erse oak woodlands and coastal sage
scrub.
Olinda His- City of 3207 The project is to build a trail from the The City has a contractor on board and is | Planning + $98,050
toric Trail Brea historic oil production area of the City of nearing completion of construction of the Develop-
Brea up into the dedicated open space trail and its interpretive elements. ment
in the hillsides adjacent to Chino Hills
State Park. The project will improve
public access to open space, facilitate
the growth of native plants and adapt
existing oil company access roads for
trail use.
Olinda His- City of 3426 The Olinda Historic Trail Il is the exten- . The City of Brea has completed the Planning + $45,000
toric Trail Brea sion of the Olinda Trail funded by the design and has a contractor in place. The | Develop-
Phase Il RMC, allowing for the City to create a early stages of trail construction are un- ment
loop trail that takes advantage of the derway.
conservation easement.
Organic Earth- 3592 This grant is to fund several projects at This grant is to fund several projects at Planning + $83,260
Community Works En- the EarthWorks Community Organic the EarthWorks Community Organic Develop-
Farm terprises Farm, located in South El Monte. A Farm, located in South El Monte. A na- ment
native plant revegetation meadow, a tive plant revegetation meadow, a native
native plant demonstration garden, living | plant demonstration garden, living visual
visual screens, and development of screens, and development of related
related educational programs and mate- | educational programs and materials are
rials are all proposed. all proposed. The grant contract was
signed in April and work is beginning.
Park Bond Mountains 3270 This grant provided for project man- Services provided under this grant in- Multiple $589,139
Project Management Project Man- Recreation agement services over a two year pe- cluded project management for RMC Category
agement and Con- riod for the RMC workprogram. workprogram grants. Project Manage-
Services Il servation ment services included development of
(Capital Pro- Authority project concepts with applicants, nego-
jects) tiations regarding the scope of work and

budget, administration of grant agree-
ment and close out of projects. All ser-
vices have been completed.
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Park Master City of 3242 Development of a Master Plan to iden- May 2006, City of Baldwin Park is work- Planning 0 $50,000
Plan- Bald- Baldwin tify opportunities for increasing open ing to clarify the scope of work to in-
win Park Park space, including a plan for increasing clude RMC Objectives. A grant
the use of Walnut Creek Nature Park amendment and extension are pending
and creating access to Walnut Creek, a
tributary of the San Gabriel River. MIG
is the new planning consultant. The
project is moving forward in the planning
process, city and community outreach
meetings are being held.
Phase | Im- City of La 3594 Phase | of the Puente Creek Nature The RMC board approved a $750,000 Planning + 0 $750,000
No Photo plementation | Puente Education Center is designed to make grant in May 2006. Develop-
of the Puente the park functional while additional fund- ment
Creek Nature ing is being sought to complete the pro-
Education posed project. The project elements
Center included in Phase | are the walking
trails, entrance gates and signage, irri-
gation, landscaping, decorative safety
fence, wetland reproduction, interpretive
displays, a temporary restroom, and
parking spaces.
Puente City of La 3224 The City of La Puente proposes acquisi- | The City of La Puente has acquired e a Acquisition (+ | 0.95 $400,000
Creek Nature | Puente tion of a vacant parcel along Puente vacant parcel along Puente Creek to Planning +
Education Creek on which the Nature Center locate a Nature Center, which will pro- Develop-
i Center would be located. Situated between an vide local students and the community ment)

existing school and the channelized
creek, the sheltered education center
will provide the local community as well
as the students of the surrounding
school districts the opportunity to gain
knowledge of environmental issues that
face our communities. The proposed
facility will be an area which schools and
other community organizations will be
able to access for practical learning
opportunities and passive recreation.

the opportunity to learn about current,
relevant environmental issues. In May,
2006 the RMC Board approved a grant
of $750,000 tot he city for construction
of he Nature Center. Planning for this
phase is underway.
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Ralph C. City of 3241 This is a grant to be used for the open During first quarter 2006, RMC staff met | Planning 0 $200,000
Dills Park Paramount space and passive use master planning with Paramount to restart Master plan-
Expansion process related to acreage acquired ning process regarding all parcels pur-
using Proposition A and 13 funds. chased with State funds. The City has
These parcels are near the existing LA prepared a request for qualifications in
River park in Paramount. A grant early May which will be released in
amendment is pending for the project to Mid/late May.
move forward into the planning process.
Rancho Los Rancho 3234 The project includes planting of natives, Installation of the water feature is now Planning + 0 $63,546
Alamitos Los Alami- the construction of pathways, interpre- complete. The system is currently being Develop-
Native Gar- tos Foun- tive signage, and professional services tested to identify any remaining leaks. ment
den Restora- | dation related to design and planning for the Once the grantee reports that testing is
tion native plantings and improved grading. complete, this grant will be closed out.
Additional work will include restoration
of a re-circulating water feature in the
garden.
Rio Dulce Mountains 3597 The grant will provide matching funds to The property was up for auction on May Acquisition (+ | 1015 Awaiting Proj
No Photo Acquisition Recreation MRCA to support a bid for acquisition of | 26th, 2006 as a result of a bankruptcy Planning + Mgr action
and Con- the Rio Dulce Ranch. The ranch, com- filing by the owners. Bids received ex- Develop-
servation prised of approximately 1,015 acres, is ceeded the appraised value of the prop- ment)
Authority located south of State Route 14 (Ante- erty and MRCA was therefore not suc-

lope Valley Freeway), by Agua Dulce
Canyon Road, north of the Santa Clara
River, in the Soledad Canyon/Santa
Clara River watershed.

cessful with their bid.
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Rio Hondo - City of 3458 The City of Montebello's Roosevelt Ave- | The City has design plans that are 100%, Planning + $200,000
Roosevelt Montebello nue trailhead is the enhancement of a the RMC staff has reviewed and com- Develop-
Avenue basic trailhead on the Rio Hondo bike mented on them. The City is in the proc- ment
River Trail path. This project will dovetail with a ess of the licensing with the County Flood
Entry project that the City is working on with Control District which looks to be com-
the Resources Agency to enhance the plete. Construction will begin in the next
amenities along the Rio Hondo in quarter.
Montebello.
Rio Vista City of El 3465 This is the second phase following the The City of EI Monte has approved a Planning + $567,000
No Photo Nature Trail Monte and Rio Vista Park rehabilitation. Funding contract with Amigos de los Rios. Final Develop-
Amigos de would provide for landscaping and trail design has been approved by the City ment
los Rios improvements to the Rio Hondo right of Parks Commission and will be consid-
way from Rio Vista Park to Valley ered by City Council in June 2006.
Boulevard connecting the park and the
river trail. The improvements will include
an entrance gate, native plants,
benches and interpretive signage show-
casing social and natural history.
Rio Vista City of El 3221 The Rio Vista Park Restoration is a pro- Demolition of the restoration areas is Planning + $375,200
Park Resto- Monte ject that provides the restoration and underway, the project has been supple- Develop-
ration and rehabilitation of Rio Vista Park complete | mented with two grants from other agen- ment
Conservation with interpretive displays, historical de- cies. Construction will begin in the next
Project pictions of the Rio Hondo. Newly con- quarter with completion by Spring of
structed bicycle trails and pedestrian 2007.
walkways formed with native vegetation
and historical growth will line the park
and the Rio Hondo River and provide
pedestrian connection points between
major corridor of the City.
1 [ Riparian and Southern 3557 The purpose of this project is to gener- Recommendations on the scope of the Planning $104,000
WEﬂ_and REOGUEW PI’D]EC-'[ Wetland California ate comprehensive up-to-date digital project were made by the RMC Habitat
Mappmg Needs (Sept 2004) Mapping Coastal maps of: 1) wetland habitats (including and science Panel and have been
Water re- estuaries, streams, lake wetlands, de- transmitted to the grantee. SCCWRP
search pressional wetlands and vernal pools), and CSUN presented an overview of the
Project 2) riparian vegetation community com- wetland and riparian mapping project.

Approanmate Geographic
Scope of Mapping Aclivities
(San Gabriel and iower Los
Argeles River walersheds)

position, 3) riparian geomorphic bound-
ary and 4) flood control infrastructure for
the RMC Territory.

SCCWREP staff has issued a subcontract
with CSUN and work has commenced
collecting the digital imagery to begin
mapping. In addition, CSUN staff was
trained by SFEI in techniques of riparian
mapping.
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Rivers and Watershed 3248 The WCA has identified trail access and The seven sub-grants for improvements Planning + $500,000
Tributary Conserva- signage improvements as a critical need | and signage along the San Gabriel River Develop-
Access Im- tion Author- for the river corridors in our territory. and they are: Signage at Thienes Ave- ment
provements ity This grant has seven sub-grants that are | nue, the Gateway to the Los Angeles
for improvements and signage along the | River in Long Beach at Golden Shore,
San Gabriel River and they are: Signage | signage of the Lower Los Angels River,
at Thienes Avenue, the Gateway to the access improvements at Arrow Highway
Los Angeles River in Long Beach at in Irwindale, the Compton Creek Trail
Golden Shore, signage of the Lower Los | Project on the Los Angeles River, and
Angels River, access improvements at signage of the San Gabriel River.
Arrow Highway in Irwindale, the Comp-
ton Creek Trail Project on the Los Ange-
les River, and signage of the San
Gabriel River.
RMC Grant Mountains 3272 Services provided under this grant in- The grant guidelines have been com- Multiple $148,422
Guidelines Recreation cluded development of grant guidelines pleted and updated. The consultant Category
and Con- and a workshop for successful grantees completed the workshops and provided
servation to provide assistance in selecting design | all relevant material. An amendment to
Authority and construction contractors. the scope of work also resulted in the

production of GIS tools to help identify
RMC projects.
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San Gabriel San 3477 The San Gabriel River Discovery Center | The SGRDC approved the site concept Planning + $3,000,000
River Dis- Gabriel (SGRDC) at the Whittier Narrows Na- design at its June 7, 2006 meeting. Develop-
covery Cen- River Dis- ture Center (WNNC) includes planning County Parks has initiated the envirorn- ment
ter covery and construction of a green/sustainable mental review process which is expected
Center building (LEED Platinum level) which to last at least 18 months. Fundraising
Authority will serve multiple critical uses for the activities will also begin in earnest this

area. These uses include continued summer.

and expanded programs now in place at

WNNC regarding the culture and natural

area, serve as an introductory gateway

to other resources in the watershed

area, provide watershed awareness and

conservation education, and also serve

as a much needed meeting space for

groups in the area. The site master

planning includes restoration of the

natural area for habitat, while providing

outdoor educational experiences for all

ages. Important trail nodal connections

to trails in the Emerald Necklace are

planned. A JPA consisting of LA

County, Upper San Gabriel Valley Mu-

nicipal Water District, Central Basin

Water District and the RMC was formed

in January 2006. The environmental

review and fundraising processes will

begin in Spring 2006, following comple-

tion o
San Gabriel City of Pico | 3228 Development of a bike path/walking trail This project is being administered by LA Planning + $479,882
River Rivera at the Spreading Grounds, landscaping, County DPW. Work began in January Develop-
Spreading irrigation lines, the development of a (on the San Gabriel and Rio Hondo ment
Grounds rest area, lighting, interpretive sighage Spreading Grounds simultaneously) and

and improved public entrances. is expected to be complete by Septem-

ber.

San Gabriel City of 3567 Funds will allow for the development of Grant funds will allow for the develop- Planning + $450,000
River Trall Whittier construction drawings and final and ment of construction drawings and con- Develop-
Connector to complete construction of a new bike trail | struction of a new bike trail, with possible ment
Pio Pico connecting the newly refurbished Pio trailhead, connecting the Pio Pico State

State Historic
Park

Pico State Historic Park to the existing
class one San Gabriel River Bikeway.

Historic Park to the existing San Gabriel
River Bikeway. The grant agreement
was approved by the Whittier City Coun-
cil in February. Consultant Kimley Horn
is beginning work, and the steering com-
mittee kickoff meeting was held in April.
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San Gabriel
River Trail
Enhance-
ment

City of Seal
Beach

3239

The San Gabriel River Trail Enhance-
ment project will create a plan and con-
struction drawings to restore the existing
San Gabriel River Trail and the trailside
facilities from the Marina Dr. to Pacific
Coast Highway and upgrade the site to
feature new amenities.

The San Gabriel River Trail Enhance-
ment is in the planning phase of the
improvements to the City of Seal Beach
terminus for the bike trail along the San
Gabriel River. The City of Seal Beach
has concept plans as well as construc-
tion documents that are at 100%. The
CEQA Compliance process is at 88%,
the cost estimates are at 77% and the
City has left to complete the Community
Workshops.

Planning

$150,000

No Photo

San Gabriel
River Trall
Enhance-
ment Devel-
opment Pro-
ject

City of Seal
Beach

3573

The San Gabriel River Trail project is
the development phase from the previ-
ous planning grant the City of Seal
Beach received from RMC. The RMC
approved this grant at the September
19, 2005 meeting that will pay for about
half of the proposed improvements. The
project will restore the existing San
Gabriel River Trail and the trailside fa-
cilities from the First Street parking lot to
Marina Drive and upgrade the site to
feature new amenities. The restoration
will include interpretive, way-finding and
regulatory signage.

The City has 90% construction docu-
ments for the staging area at the end of
the San Gabriel River. The City is moving
through the permitting process with the
Coastal Commission and is on track to
begin construction in the Summer of
2006.

Planning +
Develop-
ment

$500,000

San Gabriel
River Walk

City of
Long
Beach

3481

The San Gabriel River Walk is a project
that takes an unused open space next
to the western levee of the San Gabriel
River and develops it into a passive park
with pathways, and native landscaping.

At the first public meeting the City met
with community concerns regarding the
termination of the trail at the southerly
end through a residential development.
The City Staff has utilized this input from
the community and did further research
on alternative southerly access points.
There will be another public meeting in
this quarter to present these additional
access alternatives and to select a pre-
ferred southerly access point to the trail.

Planning +
Develop-
ment

$622,600

San Gabriel
River Water-
shed Habitat
Restoration
Assessment
Project

San
Gabriel
Mountains
Regional
Conser-
vancy

3247

The San Gabriel River Watershed Habi-
tat Assessment project is a collection of
research and data with an analysis in
the Upper San Gabriel River, Walnut
Creek and San Jose Creek sub water-
sheds.

The final report is complete and is cur-
rently being reviewed by staff. Review of
the report will be on the agenda for the
next RMC Science Panel's meeting and
the final version will be posted to the
website.

Planning

$86,895
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San Jose County of 3230 Construction of 0.7 miles of a Class | This project is for the construction of 0.7 Planning + $200,000
Creek Bike Los Ange- bicycle trail with enhancements to land- miles of a Class 1 bicycle trail, including Develop-
Trail Plan- les De- scape and hardscape. The project in- two bridges (over San Jose Creek and ment
ning partment of cludes two bridges, one over San Jose the San Gabriel River). The trail is part of
Public Creek and another over the San Gabriel | a larger regional park plan to link cities as
Works River. This project is part of a larger far east as Claremont to downtown Los
regional park plan to link cities as far Angeles. An extension was approved,
east as Claremont to downtown Los extending the performance period to July
Angeles. 31, 2006. Staff has been in contact with
the DPW regarding the integration of this
trail improvement the planning of the
Duck Farm project.
Santa Fe City of 3595 Implementation of Phases | and Il in- The RMC board approved a $600,000 Planning + Awaiting Proj
No Photo Springs Park | Santa Fe cludes the functional elements of the grant in May 2006. Develop- Mgr action
Improve- Springs park, such as the walking trails and ment
ments and landscaping. Decomposed granite walk-
Development ing trails, pedestrian bridges crossing
of Nature the dry streambed, enhanced connec-
Sanctuary tions to the San Gabriel River bicycle
trail, and native plantings will be in-
stalled. Succeeding phases will restore
the streambed and create the picnic
areas and sculptural elements of the
Nature Exploration Zone.
Santa Fe City of 3210 This project will create a master plan for | This project is to develop a Master Plan Planning $100,000
Springs Park | Santa Fe Santa Fe Springs Park and perform a for Santa Fe Springs Park and to assess
Master Plan Springs feasibility study of the potential for creat- | the feasibility of expanding the park to
& Nature ing a Nature Sanctuary on the 13 acre create a Nature Park on the northern
Sanctuary site adjacent and north of the Park, in end. Grant was amended to extend
Feasibility between the 605 freeway and the San performance period to June 30, 2006.
Study Gabriel River. The feasibility study will The City is finalizing the plan/study,
assess the feasibility of developing the including mitigation requirements, and
13-acre site as a Nature Sanctuary. In will be bringing the project to the RMC
so doing, the study will contemplate the Board in May to request funding for im-
introduction and proliferation of native plementation.
vegetation on the site, as well as con-
sider the potential for interaction with the
existing pedestrian/bike trail adjacent to
the river.
Seal Beach City of Seal | 3244 This City of Seal Beach project is a The City of Seal Beach has received the | Planning $100,000
Open Space Beach small planning grant to investigate po- final report produced by RBF after their
Opportunities tential open space opportunities within extensive survey of the City. The final

the city. Various opportunities for plan-
ning, partnership, and property acquisi-
tion may already exist and the city
wishes to develop a cohesive approach
to maximize its efforts. Additionally,
there are several small, fragmented
efforts to restore parks and open space
areas within the city, and this grant will
allow for a master plan approach to fu-
ture projects. The RMC funding funds a
thorough investigation of open space
opportunities, interested partners, prop-
erty owner information, and significance
to regional trails, recreational opportuni-
ties, as well as habitat value.

report has been received, final payment
requests are in process.
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Seventh Puente 3262 Seventh Avenue Trailhead is a project The Habitat Authority has completed the Planning + $231,739
Avenue Hills Land- working with the Habitat Authority in the project that included a trailhead, interpre- Develop-
Trailhead fill Native northern Puente Hills creating a tive signage, a bioswale and connection ment
Improve- Habitat bioswale as well as access to the trails to the Skyline Trail, they also hosted a
ments Preserva- in the hills. The Seventh Avenue Trail- trail opening event. RMC staff are await-
tion Author- head improvements project involves the ing the final report and payment request
ity development of a trailhead, including as the final tasks on this grant to be com-
interpretive signage, a parking area, pleted.
ADA access, and vegetation, along with
a bioswale.
South Gate City of 3588 Improvements to the Southern Avenue This project will provide access improve- Planning + $250,000
LA River South Gate and Hollydale Park Los Angeles River ments to the Los Angeles River Parkway, Develop-
Parkway Parkway Access. Improvements will at Southern Avenue and Hollydale Park. ment
Access Im- feature new gates, fencing, native land- Improvements will feature new gates,
provements scaping and interpretative signage. fencing, native landscaping, and interpre-
tive signage. The project manager is
currently working with other City depart-
ments and LA Watershed Management
District to finalize the design ideas, and
create an RFP.
South Gate North East 3237 Land tenure negotiations are underway As of May 2006 the RMC Board ap- Planning + $500,000
Riparian Trees with various entities to allow the restora- | proved rescoping and extension of this Develop-
Habitat Res- tion of this acreage for riparian/open project. Additional property is under con- ment
toration space uses. The property actually lies sideration and the new scoping will allow

within the jurisdiction of the City of Lyn-
wood.

feasibility assessment.
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Sycamore
Canyon Park
Trail Devel-
opment Pro-
ject-Diamond
Bar

City of
Diamond
Bar

3220

The Sycamore Canyon Trail Develop-
ment project would develop the first trail
increment of the City’s five site city-wide
trail system. Sycamore Canyon Park is
an existing 50 acre city park that pro-
vides active recreation along with an
undeveloped trail that begins at the ex-
isting parking lot near Golden Springs
Drive and travels through undeveloped
areas east toward Diamond Bar Boule-
vard. The undeveloped trails follow near
an existing stream and four acres of
walnut woodlands capable of supporting
California Gnatcatcher and the Arroyo
Toad. The proposal would result in a
clearly defined path surfaced with de-
composed granite and redwood head-
ers.

This portion of the trail is complete. The
trail opened on February 25, 2006.

Planning +
Develop-
ment

$124,081

Sycamore
Canyon Trail
Phase Il

City of
Diamond
Bar

3582

Sycamore Canyon Tralil Il is a project
that adds a length along the trail previ-
ously funded by the RMC. The Syca-
more Park Trall travels .6 mile through
Sycamore Canyon Park and another 1.5
miles in upper Sycamore Canyon all the
way to the Diamond Bar Center. The
project will create two improved access
points and two class B trailheads.

The City will be releasing a request for
bids for the project in the next quarter.

Planning +
Develop-
ment

$140,000

Tejon Park
Expansion
and Una
Lake Eques-
trian Park

City of
Palmdale

3227

Acquisition of Una Lake and surround-
ing properties to preserve habitat, re-
store wetlands, and use as passive
open space parkland with additional
parking as an expansion of Tejon Park.
'Project includes site design, entitlement
and environmental review, site clearing,
grading, installation of fencing, arena,
arena soil, picnic areas, parking lot and
infrastructure.

Since the grant was approved the prop-
erty was sold to a developer. The
Grantee has had early indications that
development of the property will include
a setaside of Una Lake for open space.
The RMC approved an extension to the
performance period based on the above
scenario. No further progress has been
reported since the previous report.

Acquisition (+
Planning +
Develop-
ment)

$265,000

Train Depot
Staging Area

City of Bell-
flower

3291

Restoration of an existing historical train
depot into a regional trail rest
stop/staging area as well as transit facil-
ity. Rehabilitated train station will be
used as a staging area and rest area for
future bikeway trail (partial funding al-
ready obtained for this project). Concep-
tual plans have been completed and the
City will submit preliminary plans to
RMC staff in May/June 2006. The pro-
ject is still on task to be completed no
later than 12/31/06 within the constraints
of the 18 month grant period.

Historical report and assessment of the
train station has been completed. Con-
cept design is complete construction
drawings are at the 45% complete stage.
Grantee has submitted request for grant
extension to 12/31/06. Design plans be-
gin ~ June '06. Grantee is aware and
has agreed that all construction will be
complete by 12/31/06 when the funds
sunset (18 month grant).

Planning +
Develop-
ment

$250,000
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Vincent Lugo | City of San | 3598 The grant will provide matching funds to Commencement of phase 1 will proceed Planning + Awaiting Proj
Park Imple- Gabriel the City for implementation of Phase 1 based upon a grant of $500,000 ap- Develop- Mgr action
mentation of the Vincent Lugo Park Masterplan. proved by the RMC Board in May, 2006 ment
Phase | Phase 1 will include demolition of exist- and confirmation of remaining funding
ing features; day-lighting of an existing sources.
drainage and installation of trails
through a native landscape adjacent to
the ball field.
Vincent Lugo | City of San | 3209 Develop a master plan for the renova- The City of San Gabriel has been work- Planning $75,000
Park Reno- Gabriel tion of Vincent Lugo Park. Master Plan ing to prepare a Notice to Proceed for
vation will link San Gabriel Unified School Dis- the design and preparation of construc-
trict, the City, and Los Angeles County tion documents for he Phase
Flood Control District. Improvement limplementation.
contemplated include interpretive walk-
ing trail, reintroduction of native plants,
picnic shelters reflecting the City's
unique cultural heritage.
Washington City of 3205 Development, including rehabilitation Construction on the park improvements Planning + $331,544
Park Imple- Pasadena and restoration of portions of Washing- has begun. Demolition and preparation of | Develop-
mentation- ton Park. Includes an interpretive Cen- the planting areas is complete. ment
Pasadena ter and historic El Molino Walkway, de-
velopment of a demonstration garden,
park arroyo and stage area and devel-
opment of a historic picnic area.
Water Bond Mountains 3591 At the direction of the San Gabriel and Services provided under this grant in- Multiple $294,375
Project Management Project Man- Recreation Lower Los Angeles Rivers and Moun- cluded project management for RMC Category
agement and Con- tains Conservancy (RMC) Executive workprogram grants. Project Manage-
Services servation Officer, the MRCA shall perform project ment services included development of
(Capital Pro- Authority management tasks for projects on the project concepts with applicants, nego-
jects) RMC Workprogram. tiations regarding the scope of work and

budget, administration of grant agree-
ment and close out of projects.
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Watershed Los Ange- 3589 The RMC grant would provide support The grantee shall develop a project pro- Multiple $9,240
Assessment les and to the Watershed Council to prepare a posal for Proposition 50, Ch. 7 grant Category
and Planning | San concept proposal, the first step in a two- programs, host a project workshop and
Opportunities | Gabriel stage application process, to seek funds | coordinate regional interests in the pro-
el g Rivers Wa- fo_r 1) the_ esta_b!ishment of a county- gram.
HIVER DagiM tershed wide public official outreach and educa-
Council tion program, and (2) utilize existing
organizations (e.g., Councils of Gov-
ernment) to build a network of sub-
watershed (or sub-regional) discussion
groups focused on watershed issues, to
improve stakeholder outreach on water
management strategies, generate addi-
tional input on the articulation of regional
priorities, and identify projects that will
address these priorities.
Watershed Regents of 3219 University of California Cooperative Grantee has implemented the curricu- Interpretation $32,094
. Education in the Univer- Education and East LA College are co- lum with the East Los Angeles College
| &. Multi-lingual sity of Cali- operating to develop a multilingual wa- ESL program. Revisions are in progress
el e At iy Communities | fornia tershed interpretation and education and survey for behavioral changes and
curriculum to English as Second Lan- learning are in progress.
Our Watersheds: guage learners. Surveys with students
The Environment in Southern Californls using the program are in progress.
An English as m Second Language Curriculum
Dirulis Saptmmbeer 1=, 3009
Stormwater Pollution Prevention Waters_hed TreePeople | 3267 _Treepeople will proyide services incll_Jd- Grantee working with RMC staff to red_e- Planning $188,750
Education ing Agency and Policy Maker education, | fine scope of work, as planned scope is
Wﬂl‘kshnp Outreach Environmental Learning Program and no longer feasible.
Public Affairs Consultation. Efforts con-
tinue to define this scope of work.
Watershed Los Ange- 3250 This grant to the Los Angeles Conserva- | Staff is working with LACC to identify Planning + $150,000
No Photo Improvement | les Con- tion Corps provides for improvements further watershed improvement projects. Develop-
Projects- servation within the San Gabriel River Watershed ment
LACC Corps such as invasive weed control, mulching

and removal of debris. Working with the
RMC staff, LACC will identify and de-
velop a workplan for specific projects as
needed.
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West San City of 3543 Similar to the Phase 1 improvements Planning is continuing for this project and Planning + 0 $300,000
Gabriel River | Lakewood already completed, Phase 2 includes the grantee is working with Los Angeles Develop-
Open Space development of 2.3 acres of open space | County Department of Public Works for ment
Project adjacent to the west side of San Gabriel use of a section of Right of Way along
Phase Il River, improved bike path linkage to the river adjacent to the project area. Not
river trails and planting of several spe- further progress has been reported for
cies of California indigenous trees, this period
meadow grasses and shrubs. The pro-
ject will expand the "greening" of the
San Gabriel River Trail along this seg-
ment.
Woodland Watershed 3255 Acquisition, planning and implementa- No further progress has been reported Acquisition (+ | 57.8 $1,443,575
Duck Farm Conserva- tion of a riverfront park along the San for this project. Planning +
Acquisition tion Author- Gabriel River. This 58 acre project pro- Develop-
ity vides a unique opportunity to connect ment)
the communities on the east side of the
605 Frwy to the west via this property
and on to either the San Jose Creek
Bike Trail or the San Gabriel River Bike
Trail once the connections are com-
pleted by LADPW. There is also signifi-
cant opportunities for habitat restoration,
watershed improvements, educational
and low impact recreational uses on the
site.
Workpro- Watershed 3254 These funds will be applied to future Funds encumbered in this grant are Acquisition (+ | 0 $3,197,481
No Photo gram Imple- Conserva- RMC projects as authorized by the pending allocation to specific projects Planning +
mentation tion Author- Board. over the next fiscal year. Develop-
ity ment)
Wrigley City of 3203 Acquisition of 20 acres of L.A. River The RMC approved a revised scope of Acquisition (+ | 20 $5,000,000
Heights Ac- Long front property for future restoration, rec- work for this project and a term exten- Planning +
quisition Beach reation and open space. Negotiations sion at the May, 2006 meeting. The Develop-
continue, and grantee will present up- revised scope is a reduction in the acre- ment)

dated information to RMC staff in late
March as to the status.

age to be acquired and contemplates
that the owner will develop a portion of
the site.
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